
CEHNC-OE-DC
PROJECT MANAGEMENT PLAN

Original Date: 13 May 1998
Current Date: 29 Mar 1999

1. SITE NAME: Loring Air Force Base

    LOCATION:
County: Aroostook
State: Maine

    PROJECT NUMBER: ME-LORIB1-NED

2. POCs:
TECHNICAL MANAGER: AIR FORCE POC:
Name: Robert Nore Name: David Strainge
Office: CEHNC-OE-DC Office: AFBCA/OL-M
Address: Commander, US Army Address: Air Force Base Conversion 

Engineering and Support Center Agency
PO Box 1600 RR 1 Box 1719
Huntsville, AL 35807-4301 Limestone, ME 04750-9743
Phone: 205-895-1562 Phone: 207-328-7109
FAX: 205-895-1378 FAX: 207-328-7131          

3. SITE DESCRIPTION: Loring AFB lies approximately 2 miles northwest of the town of
Limestone, 8 miles northeast of Caribou, and 5 miles west of the Canadian border at New
Brunswick, Canada. The land surrounding the base is primarily rural and agricultural. The
topography of the base is gently rolling, with several brooks running through the terrain. The main
base elevations range from 746 feet above mean sea level on the main runway to approximately
570 feet above mean sea level on the southwestern portion of the base.

4. SITE HISTORY: In 1953, Loring AFB was activated and occupied approximately 8,900
acres. This base was home to a series of state-of-the-art bombers and support aircraft.  Loring
AFB was officially deactivated on September 30, 1994.  Ordnance areas of concern include the
Explosive Ordnance Disposal (EOD) Range, 40mm Grenade Launcher Training Ranges,
Conventional Enhanced Release Training (CERT) Range, eight (8) Mobility Training Areas, and
seven (7) former Anti-Aircraft Artillery Battery sites.  Clearance of all of the above areas was
completed in 1997 and 1998 except for the EOD Range.

5. STRATEGY:  Ordnance removal actions will be completed at the EOD Range -
approximately 100 acres cleared to a depth of three feet. All pits and trenches found will be
cleared to depth. This area is planned for use as part of a wildlife refuge.

6. CURRENT STATUS:   Funds received for completion of clearance effort at EOD Range. 



Modification request is being processed through contracting office.

7. ISSUES AND CONCERNS:   None

8. SCHEDULE SUMMARY:   For Official Use Only

9. FUNDING SUMMARY

10.  CONTRACTING STRATEGY:
a.  Type of Contract: Services
b.  Procurement: Time and Materials


